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RIF FY 2017 – 2017 Milestones 

Date(s) Action
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3 March • Collect and Finalize Requirements  COMPLETE

17 March • Release BAA in FBO.gov  COMPLETE

19 May • BAA Closes: White Papers (WPs) due from offerors

NLT 1 September*
• Components complete WP evaluations

• Components are complete initial priorities and ranking

NLT 13 October*
• Components notify all offerors of WP disposition

• Invite full proposals

NLT 17 November*
• Full proposals due from offerors

• Components start full proposal review
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NLT 3 January*
• Components complete full proposal evaluations 

• Negotiations, begin contract awards 

January – April* • Goal for completing contract awards

NLT 1 May* • FY17-funded RIF contract awards complete

*Based on Availability of FY17 RIF Funds


